
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

9:53 AM

Run date

Time

Reviewer: Jefferson, Paul

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 745 Date: 22-Jan-2013 Tuesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 232

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

Clear and cool

GENERAL:
•Site visit to the Burma Rd mockup demo. They worked Saturday on this and all of the concrete has been
removed. Haul off of material is today.
•Diary work
•Extra Work Bills
•Received call from Kevin Smith requesting the status of RFI 3006R01 – E2 Bearing and Shear Key Pre-
Adjustment Measurement Data. I reviewed Matt Bruce’s email of survey data and generated a response.
This operation started today without a response from TY Lin. Response was in PMIV by 1600 hrs.
•Generated final response to Submittal 2610R02 – Seismic Joint FSHCC
•Carla Moreno came by to discuss Hinge K material status.

Accrued 2 hours of overtime covering the Contractor’s hours.
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